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二零一六年十一月十七日
17 November 2016

南港島綫（東段）進度報告
南區區議會
（截至二零一六年十月三十一日）

Progress Report of South Island Line (East)
Southern District Council
(As of 31 October 2016)
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議程 Agenda

1.  建造工程進度
Works Progress

2.  臨時交通管理措施
Temporary Traffic Management Scheme

3.  社區聯絡
Community Liaison 

2016/9/22
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1.  建造工程進度
Works Progress
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Exhibition

Hong Kong

海洋公園 Ocean Park

海怡半島 South Horizons

NN

南港島綫(東段)
South Island Line (East)

Island Line

隧道段

Tunnel Section

高架橋段

Viaduct Section

金鐘
Admiralty

黃竹坑 Wong Chuk Hang

利東 Lei Tung

沙田至中環綫
Shatin to Central Link

建造工程進度Works Progress

整體工程已完成 99.2% (99.2%)，
預計於二零一六年年底投入服務
Overall project works are 99.2%
(99.2%) Completed and Passenger 
Service Expected to Commence 
Before the End of 2016
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建造工程進度Works Progress
工地範圍 Works Area

海洋公園

Ocean Park
海怡半島

South Horizons
黃竹坑

Wong Chuk Hang

利東

Lei Tung
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利榮街通風大樓
Lee Wing Street 

Ventilation Building

南風通風大樓
Nam Fung 

Ventilation Building

隧道段
Tunnel Section

高架橋段
Viaduct Section

工地範圍
Works Area
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金鐘段 Admiralty Section
南港島綫（東段）月台層機電工程大致完成
E&M Works at SIL(E) Platform Level are Substantially Completed 

2016/9/22



MTR CorporationMTR Corporation Page 7

金鐘段 Admiralty Section
沙中綫月台大堂裝修及機電安裝工程大致完成
Fitting-out and E&M Works at Shatin to Central Link Concourse are 
Substantially Completed 

2016/9/22
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香港公園通風大樓已進入試營運階段
Hong Kong Park Ventilation Building Has Entered into Trial Operation Phase

金鐘段（香港公園）
Admiralty Section (Hong Kong Park)
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南風道工地 Nam Fung Road Works Site
南風通風大樓已進入試營運階段
The Nam Fung Ventilation Building Has Entered into Trial Operation Phase
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海洋公園及黃竹坑段
Ocean Park and Wong Chuk Hang Sections

2016/9/22

海洋公園及黃竹坑站繼續進行試營運工作
Trial Operation Continues at Ocean Park and Wong Chuk Hang Stations 
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黃竹坑車廠 Wong Chuk Hang Depot
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繼續進行試營運工作
Trial Operation Continues
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列車試營運階段
Trial Operation of Train Running
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金鐘站至海怡半島站列車試營運工作進行中
Trial Operation of Train Running between Admiralty Station and 
South Horizons Station in Progress
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利東及海怡半島段
Lei Tung and South Horizons Sections
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利東及海怡半島站繼續進行試營運工作
Trial Operation Continues at Lei Tung and South Horizons Stations
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玉桂山機房大樓及利榮街通風大樓已進入試營運階段
The Yuk Kwai Shan End Plant Building and Lee Wing Street Ventilation 
Building Have Entered into Trial Operation Phase

玉桂山機房大樓
Yuk Kwai Shan End Plant Building

利榮街通風大樓
Lee Wing Street Ventilation Building

利東及海怡半島段
Lei Tung and South Horizons Sections
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2.  臨時交通管理措施
Temporary Traffic Management Scheme
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臨時交通管理措施範圍
Extent of Temporary Traffic Management Scheme (TTMS)
暫時/永久封閉範圍 Areas of Temporary / Permanent Closure

圖例 Legend

Extent of TTMS

臨時交通管理措施範圍
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3.   社區聯絡
Community Liaison
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南區區議會參觀利東及海怡半島站
Visit of Council Members to  Lei Tung and 
South Horizons Stations

2016/9/22
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謝謝
Thank You


