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屯門區議會 

2014-2015 年地區設施管理委員會轄下

設施及工程工作小組  

第七次會議記錄

日 期 ： 2 0 1 5 年 3 月 5 日 (星 期 四 )  

時 間 ： 上 午 1 0 時 9 分  

地 點 ： 屯 門 區 議 會 會 議 室  

出 席 者 ：  

古漢強先生 (召集人兼地委會主席 ) 屯門區議員

龍瑞卿女士 (地委會副主席 ) 屯門區議員

嚴天生先生  屯門區議員

陳雲生先生 ,  MH, JP 屯門區議員

陶錫源先生 ,  MH  屯門區議員

吳觀鴻先生  屯門區議員

陳樹英女士 屯門區議員

黃麗嫦女士 屯門區議員

何杏梅女士 屯門區議員

林頌鎧先生 屯門區議員

胡慧敏女士 (秘書 ) 屯門民政事務處行政主任 (區議會 )三
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列 席 者 ：  

勞俊衡先生  屯門民政事務助理專員  

古潔儀女士  屯門民政事務處高級聯絡主任一  

葉慧明女士  屯門民政事務處聯絡主任主管 (地區設施 )  

梁錦威先生  屯門民政事務處高級工程督察  

謝卓強先生  屯門民政事務處聯絡主任 (地區設施 )  

黃  瑩女士  民政事務總署建築師 (工程 )七  

成麗金女士  康樂及文化事務署屯門區副康樂事務經理 (分區支援 )  

黃舜賢先生  康樂及文化事務署屯門區助理康樂事務經理 (分區支援 )  

唐東傑先生  康樂及文化事務署圖書館高級館長 (屯門區 )  

甄偉鵬先生  康樂及文化事務署高級行政主任 (策劃事務 )二  

梁忠偉先生  屯門地政處地政主任 (土地管制 )二  

唐家宇先生  馬海 (建築顧問 )有限公司高級項目經理  

董家駿女士  馬海 (建築顧問 )有限公司建築助理  

梁康怡先生  馬海 (建築顧問 )有限公司建築助理  

梁春銘先生  利安顧問有限公司項目設計師  

潘智華先生  利安顧問有限公司高級建築師  

黃沛傑先生  利安顧問有限公司協理  

  

缺席者：   

蘇炤成先生  屯門區議員  

朱耀華先生  屯門區議員  

李洪森先生 ,MH 屯門區議員  

徐  帆先生  屯門區議員  

蘇嘉雯女士  屯門區議員  
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 負責人 

通 過 會 議 記 錄   

2 0 15 年 1 月 8 日 第 六 次 會 議 記 錄   

設 施 及 工 程 工 作 小 組 (下 稱 「 工 作 小 組 」 )一 致 通 過 上 述 會 議 記 錄 。  

 

 

討 論 事 項   

( 1 )  屯 門 區 地 區 小 型 工 程 匯 報 及 工 程 進 度 報 告  

(設 施 及 工 程 工 作 小 組 文 件 20 1 5 年 第 2 號 )  

 

2 .  成 員 備 悉 文 件 的 內 容 ， 並 就 各 個 地 區 小 型 工 程 項 目 的 進 度 作 出 討 論 如

下 ：  

 

(B)  預 計 於 2014-2015 財 政年 度完成 /已 排期 開展 的 20 項 工 程 項目  

 

 工 程 項 目  預 算 造 價  工 程 進 度  

1.1 在 屯 門 區 興 建

行 人 通 道 上 蓋

(第 一 期 工 程 )  

( D MW0 73 )  

 

$12,330,000 

(第 一 期 總
數 )  

 

$4,730,000  

(寶田段 ) 

 

寶 田 段 整 體 工 程 已 完 成 ， 於 1 月 初 完

成 驗 收 。 地 面 於 1 月 尾 因 應 議 員 要 求

再 度 進 行 平 整 ， 並 已 完 成 。 通 道 上 蓋

的 玻 璃 纖 維 板 已 安 排 進 行 修 補 工 程 。  

 

1.2 在 屯 門 區 興 建

行 人 通 道 上 蓋

(第 一 期 工 程 )  

( D MW0 73 )  

$4,000,000 

(多寶段 ) 
工 程 招 標 程 序 已 完 成 ， 已 於 2 月 9 日

簽 約 。  

民 政 事 務 總 署 (下 稱 「 總 署 」 )黃 瑩 女

士 表 示 ， 已 與 承 辦 商 簽 訂 工 程 合 約 ，

待 建 築 物 料 及 圖 則 獲 審 批 後 ， 便 可 進

行 工 程 。 此 外 ， 屯 門 民 政 事 務 處 (下

稱「 民 政 處 」)已 向 地 政 處 申 請 臨 時 批

地 ， 以 便 縮 窄 附 近 的 花 槽 。  

1.3 在 屯 門 區 興 建

行 人 通 道 上 蓋

(第 一 期 工 程 )  

( D MW0 73 )  

$2,000,000  

(蔡章閣段) 
蔡 章 閣 段 正 準 備 結 構 圖 則 ， 以 及 深 化

設 計 。  

2 美 化 第 2 7 區 防

波 堤 的 設 計 及

承 建  

( D MW0 93 )  

 

$19,220,000 

（$5,403,336） 
工 程 進 行 中 ， 地 磚 及 扶 手 欄 杆 大 致 完

成 ， 現 正 安 排 接 駁 水 電 及 進 行 入 口 防

撞 欄 及 指 示 牌 工 程 。  

[ 註 ： 項 目 的 其 他 跟 進 工 作 情 況 請 參

閱 第 3 至 1 8 段 ]  

3 康 樂 及 文 化 事

務 署 園 景 美 化

工 程  20 14  

$680,000 工 程 撥 款 申 請 已 於 2 01 4 年 2 月 11 日

舉 行 的 地 委 會 會 議 上 獲 得 通 過 。 康 樂

及 文 化 事 務 署 (下 稱 「 康 文 署 」 )已 完
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 負責人 

( D MW1 77 )  成 撥 款 申 請 ， 並 已 分 階 段 安 排 進 行 工

程 。  

4 康 文 署 轄 下 康

樂 及 休 憩 場 地

進 行 緊 急 及 小

額 改 善 工 程  

2 0 14  

( D MW1 78 )  

$500,000 工 程 撥 款 申 請 已 於 2 01 4 年 2 月 11 日

舉 行 的 地 委 會 會 議 上 獲 得 通 過 。 康 文

署 已 完 成 撥 款 申 請 ， 並 已 按 需 要 開 展

個 別 小 額 工 程 。  

5 於 屯 門 設 置 節

日 大 型 擺 設 及

燈 飾

( 2 01 4 -2 01 5)  

( D MW1 83 )  

 

$3,000,000 屯 門 節 日 大 型 擺 設 及 燈 飾 工 程 工 作 小

組 已 於 11月 6日 會 議 上 通 過 擺 設 及 燈

飾 的 設 計 。 承 辦 商 已 大 致 完 成 工 作 ，

工 作 小 組 並 在 12月 1 6日 安 排 視 察 並 提

出 多 項 意 見 。 承 辦 商 已 於 早 前 完 成 更

換 新 年 燈 飾 。  

有 關 新 春 遊 園 會 ， 經 招 標 及 評 審 後 ，

青 松 觀 獲 選 為 活 動 承 辦 商 ， 並 於 2月

1 4日 舉 行 啟 動 禮 。  

6 屯 門 公 共 圖 書

館 改 善 空 調 設

施 工 程 計 劃  

( D MW1 84 )  

$1,185,000 工 程 進 行 中 。  

7 屯 門 黃 金 泳 灘

及 新 、 舊 咖 啡

灣 泳 灘 改 善 工

程  

( D MW 1 85 )  

$3,000,000 工 程 撥 款 申 請 已 於 2 01 4 年 10 月 7 日

舉 行 的 地 委 會 會 議 上 獲 得 通 過 。 康 文

署 已 完 成 撥 款 申 請 ， 並 已 開 展 相 關 工

作 。  

8 屯 門 區 擺 放 花

盆 美 化 工 程

2 0 14  

( D MW1 81 )  

$678,300 工 程 進 行 中 。  

民 政 處 梁 錦 威 先 生 回 應 召 集 人 提 問 時

表 示 ， 承 辦 商 早 前 已 按 工 程 合 約 於 農

曆 初 十 移 除 花 盆 。  

召 集 人 請 民 政 處 梁 先 生 備 悉 有 關 建

議 。  

召 集 人 建 議 來 年 的 花 盆 可 擺 放 至 農 曆

十 五 後 才 移 除 ， 席 上 沒 有 成 員 反 對 上

述 安 排 。  

9 康 樂 場 地 改 善

工 程  

( D MW1 80 )  

$1,467,000 

 
工 程 撥 款 申 請 已 於 2 01 4 年 6 月 10 日

舉 行 的 地 委 會 會 議 上 獲 得 通 過 。 康 文

署 已 完 成 撥 款 申 請 ， 並 已 開 展 相 關 工

作 。  
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 負責人 

10 屯 門 徑 牌 坊 至

屯 門 徑 一 段 山

路 接 駁 工 程  

( D MW1 70 )  

$1,968,000 工 程 進 行 中 。  

11 屯 門 區 游 泳 池

改 善 工 程  

( D MW1 82 )  

$1,030,000 工 程 撥 款 申 請 已 於 2 0 14 年 8 月 5 日 舉

行 的 地 委 會 會 議 上 獲 得 通 過 。 康 文 署

已 完 成 撥 款 申 請 ， 並 已 開 展 相 關 工

作 。  

12 寶 塘 下 村 近 明

煌 花 園 旁 重 修

行 人 路 面  

( D MW1 75 )  

$228,318 工 程 進 行 中 。  

13 屯 門 嘉 儀 路 近

桃 花 園 旁 空 地

改 善 工 程  

( D MW1 71 )  

$817,500 工 程 進 行 中 。  

14 屯 門 區 設 置 公

共 信 箱 架  

( D MW1 74 )  

$83,900 將 於 2 01 5 年 2 月 2 6 日 與 承 建 商 簽 訂

工 程 合 約 。  

15 改 善 及 美 化 山

景 晨 運 徑 工 程  

( D MW1 02 )  

 

$3,800,000 

（$201,526） 

 

工 程 設 計 及 預 算 已 於 20 1 2 年 2 月 14

日 的 地 委 會 會 議 上 獲 得 通 過 。  

屯 門 民 政 處 已 獲 地 政 處 批 地 ， 招 標 程

序 進 行 中 。  

16 河 傍 街 興 建 休

憩 地 帶  

( D MW1 05 )  

$8,100,000 

（$26,440） 
工 程 設 計 及 預 算 已 於 20 1 2 年 2 月 14

日 的 地 委 會 會 議 上 獲 得 通 過 。 顧 問 公

司 現 正 進 行 深 化 設 計 工 作 及 準 備 招 標

文 件 。  

召 集 人 查 詢 為 何 工 程 於 本 年 6 月 才 動

工 。 顧 問 公 司 唐 家 宇 先 生 表 示 ， 他 們

曾 因 應 康 文 署 就 長 者 健 體 設 施 及 兒 童

遊 樂 設 施 提 供 的 意 見 修 改 設 計 圖 則 。

現 正 準 備 招 標 文 件 。  

17 於 虎 地 消 防 局

側 官 地 興 建 苗

圃  

( D MW0 30 )  

 

$12,000,000 

($395,194) 
消 防 處 已 於 20 13年 1 0月 批 准 有 關 申

請 。 康 文 署 亦 於 201 3年 10月 獲 批 地 。

顧 問 公 司 與 有 關 部 門 商 討 後 ， 已 因 應

早 前 的 批 准 造 價 更 改 設 計 ， 並 準 備 招

標 。  

18 青 山 公 路 藍 地

近 德 成 隆 建 造

$200,000 剛 完 成 地 區 諮 詢 。 由 於 收 到 一 項 反 對

意 見 ， 屯 門 民 政 處 正 與 提 出 反 對 意 見
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 負責人 

避 雨 亭  

( D MW1 72 )  

者 商 議 ， 尋 求 解 決 方 案 後 才 能 展 開 有

關 工 程 。  

19 在 鍾 屋 村 鄉 村

擴 展 區 內 休 憩

區 加 設 兒 童 遊

樂 場 設 施 及 長

者 設 施  

( D MW1 03 )  

$4,250,000 

（$198,172） 

 

工 程 設 計 及 預 算 已 於 20 1 2 年 2 月 14

日 的 地 委 會 會 議 上 獲 得 通 過 。 顧 問 公

司 現 正 進 行 深 化 設 計 工 作 。  

20 在 屯 門 河 東 岸

設 休 憩 處  

( D MW0 92 )  

$4,250,000 

($138,321) 
因 工 程 受 土 木 工 程 拓 展 署 的 單 車 徑 計

劃 影 響 ， 地 委 會 於 2 01 3 年 12 月 3 日

同 意 修 訂 有 關 工 程 。 顧 問 公 司 現 正 進

行 初 步 設 計 工 作 ， 並 會 呈 交 設 計 予 委

員 會 參 閱 。  

在 2 014 年 1 0 月 7 日 的 地 委 會 會 議

上 ， 召 集 人 總 結 指 出 設 置 「 杯 渡 禪 師

像 」 的 位 置 可 容 後 討 論 。  

顧 問 公 司 黃 沛 傑 先 生 以 投 影 片 (附 件

一 )簡 介 工 程 設 計 。  

召 集 人 查 詢 為 何 工 程 造 價 高 於 原 有 工

程 預 算 約 2 00 萬 。 總 署 黃 女 士 回 應 表

示 ， 工 地 面 積 較 初 期 立 項 時 大 ， 而 休

憩 處 內 提 供 的 設 施 亦 比 早 前 多 ， 工 料

測 量 師 在 參 考 近 期 各 區 新 落 成 公 園 的

造 價 後 ， 認 為 修 訂 的 預 算 造 價 更 符 合

市 場 價 格 。  

召 集 人 表 示 ， 顧 問 公 司 在 修 訂 工 程 的

內 容 及 提 高 工 程 造 價 之 前 ， 應 先 得 到

委 員 會 同 意 。  
 

 

(C)  其 他正 在跟進 的 10 項 工程 項目  

 

 工 程 項 目  預 算 造 價  討 論 結 果 /工 程 進 度  

1 重 建 屯 門 徑 康

樂 涼 亭  

( D MW1 69 )  

$800,000 現 正 進 行 籌 備 工 作 。  

2 改 善 景 新 徑 休

憩 處  

( D MW 1 79 )  

$1,000,000 

 
民 政 處 已 分 別 與 文 件 提 交 人 及 康 文 署

實 地 視 察 。 康 文 署 初 步 同 意 將 現 址 發

展 為 休 憩 公 園 ， 提 供 長 者 健 身 組 合 設

備 、 花 槽 、 座 椅 及 陰 棚 等 設 施 ， 並 負
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 負責人 

責 日 後 的 管 理 和 維 修 。  

3 美 化 位 於 屯 門

公 路 屯 門 區 議

會 標 誌  

( D MW1 68 )  

 

$800,000 

 
現 正 進 行 籌 備 工 作 。  

4 掃 管 笏 村 大 嶺

區 建 造 行 車 通

道  

( D MW1 73 )  

$2,000,000 現 正 進 行 籌 備 工 作 。  

5 設 置 屯 門 古 今

文 物 徑 展 示 板   

(D MW 13 4 ) 

 

$600,000 屯 門 民 政 事 務 助 理 專 員 表 示 ， 設 置 展

示 板 工 程 將 會 配 合 香 港 房 屋 協 會 (下

稱「 房 協 」)的 連 接 屯 門 河 兩 岸 行 人 橋

工 程 的 進 度 展 開 。 他 預 算 在 本 屆 區 議

會 任 期 完 結 前 ， 就 是 項 工 程 的 初 步 內

容 諮 詢 工 作 小 組 的 意 見 ， 待 確 定 工 程

內 容 後 處 方 會 與 房 協 再 作 跟 進 。  

6 在 屯 門 區 興 建

行 人 通 道 上 蓋

( # 第 二 期 工

程 )  

 

待定 

 
工 程 在 計 劃 及 研 究 中 。 待 第 一 期 工 程

完 成 後 ， 會 立 刻 開 展 第 二 期 工 程 。  

於 2 014 年 7 月 3 日 的 小 組 會 議 上 ， 工

作 小 組 同 意 工 作 方 針 是 待 第 一 期 興 建

行 人 通 道 上 蓋 工 程 完 成 後 ， 或 接 近 完

成 階 段 時 才 展 開 第 二 期 興 建 行 人 通 道

上 蓋 工 程 的 前 期 準 備 工 作 ， 如 實 地 視

察 、 諮 詢 持 份 者 的 意 見 及 估 算 造 價

等 。  

總 署 表 示 根 據 過 往 經 驗 ， 鑑 於 工 程 項

目 一 旦 交 由 顧 問 公 司 跟 進 ， 署 方 便 需

支 付 顧 問 費 ， 故 此 建 議 事 前 應 得 到 運

輸 署 ( 有 關 通 道 闊 度 ) 及 港 鐵 ( 有 關 對

運 作 影 響 )的 許 可 ， 才 把 工 程 項 目 轉

交 顧 問 公 司 跟 進 。 民 政 處 會 諮 詢 有 關

部 門 的 意 見 並 適 時 於 工 作 小 組 會 議 向

成 員 匯 報 。  

路 政 署 不 建 議 於 栢 麗 廣 場 通 往 新 都 大

廈 的 屯 興 路 天 橋 興 建 行 人 通 道 上 蓋 。  

至 於 建 生 邨 泰 生 樓 行 人 路 往 巴 士 站 段

興 建 行 人 通 道 上 蓋 ， 路 政 署 表 示 原 址

與 屯 門 西 繞 道 工 程 的 可 行 選 址 重 疊 ，
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需 研 究 是 否 有 修 訂 的 空 間 。  

有 關 悅 湖 山 莊 對 出 行 人 路 (近 世 界 龍

岡 學 校 劉 德 容 小 學 至 悅 湖 山 莊 商 場 )

及 市 中 心 輕 鐵 站 至 時 代 廣 場 天 橋 升 降

機 的 一 段 通 道 ， 港 鐵 回 覆 表 示 必 須 遵

守 在 輕 鐵 範 圍 施 工 的 有 關 條 文 ， 同 時

承 辦 商 亦 須 提 交 文 件 及 事 先 得 到 港 鐵

同 意 。  

7 在 元 朗 公 路 旁

至 福 亨 村 段 一

幅 面 積 頗 大 的

土 地 興 建 休 憩

場 地  

( D MW0 74 )  

 

待定 

 
顧 問 公 司 聯 同 民 政 處 及 主 導 議 員 於

2 0 09 年 5 月 27 日 進 行 實 地 視 察 ， 顧

問 公 司 亦 曾 為 是 項 工 程 作 初 步 設 計 方

案 建 議 。  

民 政 處 、 康 文 署 、 主 導 議 員 及 顧 問 公

司 於 2 00 9 年 9 月 1 6 日 會 議 上 ， 同 意

在 該 段 橋 底 地 方 興 建 寵 物 公 園 為 一 個

優 先 建 設 項 目 ， 署 方 建 議 另 立 工 程 項

目 為 ( DMW 09 5) 以 跟 進 寵 物 公 園 工 程

計 劃 。  

由 於 現 址 計 劃 有 其 他 發 展 ， 需 待 有 關

計 劃 落 實 後 才 可 研 究 此 項 目 餘 下 部 分

的 可 行 性 。  

在 2 014 年 7 月 3 日 的 小 組 會 議 上 ， 有

成 員 建 議 研 究 在 寵 物 公 園 附 近 增 設 停

車 場 等 。 待 寵 物 公 園 開 放 使 用 後 ， 可

研 究 在 該 處 興 建 停 車 場 的 實 際 需 要 及

諮 詢 運 輸 署 的 意 見 。  

8 將 青 山 公 路 小

欖 段 樂 怡 街 路

邊 改 為 休 憩 用

地  

( D MW0 90 )  

 

待定 

 
民 政 處 已 聯 同 文 件 提 交 人 到 實 地 視

察 。  

現 址 規 劃 為 住 宅 用 地 ， 在 諮 詢 規 劃 署

後 ， 該 署 不 反 對 上 址 改 作 臨 時 休 憩 用

途 。 康 文 署 對 於 上 址 興 建 臨 時 休 憩 處

持 開 放 態 度 ， 如 委 員 會 議 決 興 建 臨 時

休 憩 處 ， 康 文 署 將 會 配 合 。  

地 政 處 在 接 獲 民 政 處 的 要 求 下 已 於

2 0 14 年 8 月 4 日 清 理 該 處 的 野 草 及 進

行 滅 蟲 工 作 。  

9 美 化 屯 門 河 欄

杆 及 一 帶 設 施  

待定 

 

 

民 政 處 已 聯 同 文 件 提 交 人 到 實 地 視

察 。  
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10 深 港 西 部 通 道

橋 底 興 建 兒 童

遊 樂 設 施  

 

待定 

 
民 政 處 已 聯 同 文 件 提 交 人 到 實 地 視

察 。 但 由 於 現 址 計 劃 有 其 他 發 展 ， 需

待 有 關 計 劃 落 實 後 才 可 研 究 此 項 目 的

可 行 性 。  

康 文 署 於 上 次 會 議 上 表 示 署 方 一 向 參

考 《 香 港 規 劃 標 準 與 準 則 》 ， 署 方 不

建 議 在 橋 底 興 建 動 態 的 康 樂 設 施 ， 如

興 建 靜 態 的 休 憩 設 施 則 可 以 考 慮 。  

康 文 署 回 應 成 員 意 見 時 表 示 ， 車 輛 行

經 天 橋 時 排 放 的 廢 氣 及 塵 埃 會 向 下

沉 ， 署 方 會 向 相 關 的 組 別 反 映 ， 研 究

適 度 放 寬 於 橋 底 興 建 動 態 的 康 樂 設 施

的 可 行 性 。  

召 集 人 總 結 如 下 ：   

( i )  寸 金 尺 土 ， 不 僅 本 港 ， 外 國 亦 有

不 少 於 橋 底 興 建 設 施 的 例 子 。 他

請 康 文 署 研 究 盡 量 利 用 橋 底 空 間

的 可 行 性 ；  

( i i )  如 於 橋 底 興 建 設 施 ， 有 關 部 門 或

需 要 顧 及 橋 躉 的 結 構 、 安 全 及 維

修 保 養 等 問 題 ； 以 及  

( i i i )  請 民 政 處 了 解 當 區 村 長 及 居 民 的

意 向 ， 再 向 工 作 小 組 報 告 。  

民 政 處 已 初 步 了 解 當 區 村 長 及 居 民 的

意 向 ， 他 們 原 則 上 支 持 是 項 工 程 。  
 

  

( 2 )美 化 第 27 區 防 波 堤 的 設 計 及 承 建   

3 .  召 集 人 表 示 ， 工 作 小 組 已 於 本 年 3 月 4 日 聯 同 地 政 處 、 土 木 工 程 拓 展

署 (下 稱 「 拓 展 署 」 )、 海 事 處 ， 食 物 環 境 衞 生 署 (下 稱 「 食 環 署 」 )及 民 政

處 代 表 到 第 2 7 區 防 波 堤 實 地 視 察 。 他 以 相 片 簡 介 防 波 堤 的 情 況 如 下 ：  

 

( i )  由 於 防 波 堤 入 口 處 的 木 電 燈 柱 已 廢 棄 ， 他 請 秘 書 處 去 信 中 華 電 力

有 限 公 司 ， 以 拆 除 該 木 燈 柱 ；  

( i i )  地 政 處 在 張 貼 清 拆 通 知 書 完 畢 後 ， 處 方 已 實 施 政 府 土 地 管 制 行

動 ， 並 由 拓 展 署 清 拆 僭 建 的 建 構 物 。 但 在 清 拆 過 程 中 發 現 漁 船 以

繩 索 繫 於 木 柱 或 僭 建 的 碼 頭 以 固 定 船 身 ；  

( i i i )  區 議 會 副 主 席 會 與 漁 民 聯 會 進 行 磋 商 如 何 處 理 繫 有 物 件 的 僭 建

物 ， 召 集 人 歡 迎 有 興 趣 的 成 員 一 同 出 席 ， 並 表 示 應 在 討 論 有 結 果

 

 

 

 

秘 書 處  
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後 再 作 考 慮 ；  

( i v )  海 事 處 代 表 表 示 該 處 只 負 責 處 理 海 上 垃 圾 ， 而 環 境 衞 生 狀 況 則 不

屬 該 處 的 權 責 。 召 集 人 認 為 較 大 的 船 隻 必 須 有 衞 生 設 施 ， 故 請 秘

書 處 去 信 要 求 海 事 處 在 發 牌 時 規 管 船 隻 須 備 有 衞 生 設 施 及 污 水 收

集 設 備 等 ； 以 及  

( v )  由 拓 展 署 負 責 清 除 防 波 堤 的 雜 草 ， 而 樹 木 則 應 議 員 的 意 見 予 以 保

留 。  

 

[會 後 補 註 ： 秘 書 處 已 於 本 年 3 月 9 日 及 4 月 2 日 分 別 去 信 中 華 電 力 有 限

公 司 及 海 事 處 。 ]  

 

4 .  屯 門 民 政 事 務 助 理 專 員 表 示 ， 工 程 組 將 於 防 波 堤 入 口 處 至 三 聖 街 接 駁

口 處 鋪 設 紅 色 防 滑 物 料 ， 現 時 該 物 料 亦 使 用 於 鯉 魚 門 海 鮮 街 。 由 於 效 果

良 好 ， 故 民 政 處 亦 將 採 用 該 物 料 。 此 外 ， 因 應 三 聖 街 路 面 不 平 ， 處 方 會

於 會 後 去 信 路 政 署 以 作 跟 進 。  

 

5 .  成 員 提 出 意 見 及 查 詢 如 下 ：  

 

( i )  認 為 應 由 海 事 處 規 管 漁 民 以 繩 索 繫 於 木 柱 或 僭 建 的 碼 頭 以 固 定 船

身 ， 而 該 名 成 員 亦 願 意 作 出 協 調 ；  

( i i )  建 議 可 在 碎 石 上 種 植 攀 滕 類 植 物 以 美 化 該 處 ；  

( i i i )  憂 慮 碎 石 與 防 波 堤 路 面 之 間 的 空 隙 會 儲 水 。 此 外 ， 市 民 攀 過 碎 石

至 僭 建 的 碼 頭 時 亦 容 易 拌 到 ， 故 應 在 該 處 加 設 圍 欄 ；  

( i v )  認 為 拓 展 署 及 海 事 處 代 表 可 列 席 地 區 設 施 管 理 委 員 會 會 議 ， 以 便

商 討 。 此 外 ， 認 為 相 對 附 近 城 市 化 的 建 設 ， 防 波 堤 的 設 計 較 過

時 ， 拓 展 署 及 海 事 處 應 研 究 重 建 防 波 堤 ；   

( v )  認 為 海 事 處 需 顧 及 該 處 漁 民 的 作 業 需 要 ， 以 及 了 解 附 近 碼 頭 是 否

不 敷 應 用 ， 才 可 達 致 可 持 續 發 展 之 效 ；   

( v i )  認 為 在 面 向 黃 金 海 岸 一 邊 加 設 圍 欄 會 影 響 景 觀 ， 建 議 在 防 波 堤 上

加 上 告 示 牌 ， 以 提 醒 市 民 需 注 意 安 全 ； 以 及  

( v i i )  就 漁 民 作 業 及 停 泊 的 需 要 ， 他 建 議 與 漁 民 商 討 前 ， 可 先 與 海 事 處

及 拓 展 署 商 討 ， 以 了 解 可 行 的 安 排 。  

 

6 .  召 集 人 回 應 成 員 意 見 表 示 ：  

 

( i )  碎 石 與 防 波 堤 路 面 間 的 空 隙 有 助 去 水 ， 拓 展 署 指 無 需 另 設 去 水

道 ；  

( i i )  可 留 待 下 屆 區 議 會 研 究 是 否 在 面 向 黃 金 海 岸 一 邊 設 置 圍 欄 ； 以 及  

( i i i )  建 議 可 由 顧 問 公 司 在 防 波 堤 增 設 數 個 告 示 牌 ， 提 醒 市 民 不 應 隨 意

 

秘 書 處  

 

 

 

 

 

 

 

 

 

民 政 處  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 11 

 負責人 

攀 爬 碎 石 及 石 躉 。  

 

7 .  召 集 人 續 指 出 ， 早 前 收 到 議 員 的 建 議 於 防 波 堤 項 目 內 設 置 標 距 柱 ， 讓

市 民 有 多 一 個 練 習 跑 步 的 地 方 ， 而 顧 問 公 司 初 步 亦 表 示 可 在 防 波 堤 合 適

位 置 加 入 距 離 標 示 。  

 

8 .  總 署 黃 女 士 補 充 表 示 ， 顧 問 公 司 已 就 上 述 建 議 作 出 研 究 ， 並 認 為 在 防

波 堤 地 面 上 加 上 距 離 標 示 較 可 取 。 如 成 員 同 意 ， 可 由 承 辦 商 再 作 跟 進 。  

 

9 .  成 員 續 提 出 意 見 如 下 ：  

 

( i )  認 為 防 波 堤 是 供 市 民 散 步 ， 休 憩 的 地 方 ， 並 不 是 體 育 場 所 ， 如 鼓

勵 市 民 於 該 處 跑 步 ， 可 能 令 防 波 堤 變 得 擠 迫 ， 容 易 引 致 意 外 ， 但

如 只 增 設 距 離 標 示 則 較 可 取 ；  

( i i )  由 於 在 防 波 堤 地 面 上 加 上 距 離 標 示 會 較 容 易 褪 色 ， 他 建 議 在 石 躉

上 刻 上 標 示 ；   

( i i i )  指 出 如 給 予 市 民 跑 步 的 場 地 不 足 ， 康 文 署 或 需 研 究 增 加 有 關 設

施 。 他 建 議 先 按 原 有 的 工 程 內 容 美 化 防 波 堤 ， 其 後 才 探 討 後 加 工

程 的 可 行 性 ， 以 免 影 響 工 程 進 度 ；  

( i v )  表 示 現 時 康 文 署 於 屯 門 河 西 岸 由 湖 山 河 旁 公 園 至 屯 門 第 18 區 加 上

標 示 ， 容 許 市 民 在 該 處 跑 步 ， 但 時 常 出 現 投 訴 ； 以 及  

( v )  認 為 可 在 燈 柱 上 加 上 距 離 標 示 。  

 

1 0 .  屯 門 民 政 事 務 助 理 專 員 補 充 表 示 ， 成 員 可 考 慮 於 右 邊 圍 欄 石 躉 上 加 上

不 銹 鋼 牌 ， 以 標 示 每 10 0 米 的 距 離 ， 以 方 便 市 民 辨 識 所 在 位 置 。 席 上 沒

有 成 員 反 對 上 述 建 議 。  

 

1 1 .  召 集 人 查 詢 是 否 需 在 防 波 堤 入 口 處 標 示 不 准 攜 帶 狗 隻 進 入 防 波 堤 。 成

員 就 此 提 出 意 見 如 下 ：  

 

( i )  指 出 委 員 會 當 初 支 持 美 化 防 波 堤 是 為 了 讓 市 民 有 多 處 休 閒 散 步 的

地 方 ， 但 狗 隻 或 會 在 防 波 堤 上 亂 跑 而 為 途 人 帶 來 危 險 ， 故 認 同 應

貼 上 標 示 ， 但 由 於 負 責 管 理 該 防 波 堤 的 民 政 處 沒 有 權 力 執 法 ， 處

方 須 再 作 考 慮 ；  

( i i )  指 出 防 波 堤 欠 缺 寵 物 公 園 內 備 有 的 設 施 ， 故 不 宜 准 許 寵 物 入 內 ，

並 應 貼 上 有 關 標 示 。 此 外 ， 亦 提 出 應 加 上 不 准 踏 單 車 的 告 示 牌 ；  

( i i i )  認 為 與 其 不 准 攜 帶 寵 物 入 內 ， 建 議 可 從 教 育 著 手 鼓 勵 市 民 在 別 處

溜 狗 ； 如 攜 帶 狗 隻 入 內 ， 亦 應 保 持 地 方 清 潔 ；   

( i v )  指 出 防 波 堤 附 近 的 屋 苑 大 多 准 許 其 住 客 飼 養 狗 隻 ；   
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( v )  防 波 堤 位 置 較 偏 遠 ， 處 方 須 提 醒 食 環 署 定 期 清 潔 該 處 ； 以 及  

( v i )  指 出 民 政 處 沒 有 權 力 不 准 狗 隻 進 入 防 波 堤 ， 故 現 階 段 不 宜 標 示 不

准 攜 帶 狗 隻 入 內 。  

 

1 2 .  屯 門 民 政 事 務 助 理 專 員 表 示 ， 除 了 寵 物 公 園 外 ， 市 民 不 准 攜 帶 狗 隻 進

入 由 康 文 署 管 理 的 公 園 ； 而 民 政 處 管 理 的 地 方 目 前 則 沒 有 明 確 標 示 。 他

以 青 霞 里 休 憩 處 為 例 ， 指 出 由 於 市 民 喜 歡 在 該 處 溜 狗 ， 處 方 除 了 加 強 清

潔 外 ， 亦 在 休 憩 處 附 近 掛 上 呼 籲 狗 主 妥 善 處 理 狗 糞 的 橫 額 ， 並 由 食 環 署

協 助 增 設 狗 糞 收 集 箱 ， 現 時 的 衞 生 情 況 理 想 。 他 建 議 可 考 慮 先 觀 察 防 波

堤 的 情 況 ； 如 需 要 ， 可 加 設 狗 糞 收 集 箱 及 宣 傳 清 潔 橫 額 。 反 之 ， 由 於 沒

有 保 安 員 駐 守 防 波 堤 ， 如 處 方 不 准 市 民 攜 帶 狗 隻 入 內 ， 亦 較 難 管 理 。  

 

1 3 .  召 集 人 總 結 工 作 小 組 同 意 先 以 横 額 的 形 式 作 出 勸 諭 ， 並 無 需 標 示 不 准

攜 帶 狗 隻 進 入 防 波 堤 。  

 

1 4 .  有 成 員 表 示 ， 由 於 早 前 在 防 波 堤 的 工 程 地 點 發 生 偷 竊 案 ， 引 致 承 辦 商

需 要 重 鋪 一 段 電 纜 。 除 非 獲 得 豁 免 ， 根 據 現 行 規 定 ， 機 電 工 程 署 一 般 要

求 承 辦 商 更 換 整 條 電 纜 ， 他 憂 慮 工 程 會 有 所 延 誤 。  

 

1 5 .  總 署 黃 女 士 表 示 ， 被 盜 的 電 纜 約 2 00 米 長 ， 顧 問 公 司 已 去 信 有 關 部 門

考 慮 只 修 補 該 2 00 米 電 纜 ， 現 階 段 顧 問 公 司 會 就 有 關 部 門 的 查 詢 提 交 補

充 資 料 。 如 機 電 署 批 准 上 述 安 排 ， 承 辦 商 會 安 排 安 裝 ， 工 程 需 時 約 兩 至

三 星 期 。 此 外 ， 她 指 出 承 辦 商 認 為 除 告 示 板 需 於 本 年 4 月 才 可 交 付 外 ，

其 餘 工 程 可 於 本 年 3 月 底 完 成 。 召 集 人 遂 促 請 顧 問 公 司 於 本 年 4 月 完 成 美

化 防 波 堤 工 程 。  

 

1 6 .  就 成 員 查 詢 防 波 堤 可 於 何 時 開 放 使 用 ， 屯 門 民 政 事 務 助 理 專 員 回 應

指 ， 鑑 於 安 全 理 由 ， 如 尚 未 更 換 電 纜 ， 處 方 不 建 議 開 放 防 波 堤 ， 而 告 示

板 則 可 暫 時 以 橫 額 代 替 。  

 

1 7 .  就 召 集 人 查 詢 該 工 程 項 目 財 政 年 度 結 算 的 安 排 ， 總 署 黃 女 士 回 應 指 ，

該 工 程 大 部 分 預 算 開 支 已 付 清 。  

 

1 8 .  有 成 員 提 出 在 法 律 及 安 全 上 ， 如 工 程 已 完 成 ， 但 尚 未 開 放 使 用 時 ， 處

方 應 在 工 程 的 入 口 處 加 上 指 示 牌 ， 以 提 醒 市 民 場 地 尚 未 開 放 。 同 時 ， 召

集 人 提 醒 顧 問 公 司 在 工 程 進 行 期 間 亦 需 加 上 工 程 進 行 中 的 指 示 牌 。  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

其 他 事 項   

1 9 .  有 成 員 查 詢 如 在 近 財 政 年 度 年 結 時 出 現 工 程 超 支 ， 可 如 何 處 理 。 屯 門  
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 負責人 

民 政 事 務 助 理 專 員 回 應 表 示 ， 一 般 而 言 ， 工 程 的 開 支 是 分 期 付 清 的 。 處

方 與 各 部 門 溝 通 後 ， 初 步 估 算 本 年 3 月 前 可 完 成 工 程 的 開 支 約 為 2 ,2 00

萬 。  

 

2 0 .  另 有 成 員 建 議 下 屆 區 議 會 可 運 用 區 議 員 外 訪 撥 款 組 織 考 察 團 ， 以 了 解

內 地 城 市 的 規 劃 及 發 展 。 召 集 人 回 應 指 ， 上 述 意 見 值 得 參 考 ， 成 員 可 於

下 屆 向 區 議 會 反 映 。  

 

2 1 .  既 無 其 他 事 項 ， 召 集 人 在 上 午 1 1 時 5 0 分 宣 布 會 議 結 束 。  

 

下 次 會 議 日 期   

2 2 .  下 次 會 議 定 於 20 15 年 5 月 7 日 (星 期 四 )上 午 10 時 正 舉 行 。   

 

 

 

屯 門 區 議 會 秘 書 處  

日 期 ： 20 15 年 4 月 3 0 日  

檔 號 ： HA D  T MD C/ 13 / 3 5 / D FMC / 2  
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Map of  the site 

場地位置圖 
 

整體佈局 

01 Overview The proposed sitting out area is located at close proximity to the 
existing Yau Oi Estate under the Wong Chu Elevated Road. The 
sitting out area serves to revitalise the areas surrounding the Tuen 
Mun River . 

Aerial View of  the site and its surrounding  

場地及鄰近地區鳥瞰圖 
 

本項目鄰近友愛公共屋村及皇珠天橋。休憩處會為屯門河周邊帶來生氣。 
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02 Existing  

Conditions 

1. 

3. 

SITE AREA: 709m2(approx.) 

場地總面積 :約 709m2 

1. 
2. 

4. 

3. 

5. 

2. 

4. 

5. 

場地位置 

場地現況 
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03 Scope of  Works 
SCOPE OF WORKS  
工程大綱 

Proposed Sitting Out Area 
本休憩處項目面積 

709m2 (Approx.) 

Elderly Fitness Equipment 
長者健體設施 

3 Nos. 

Rain Shelters with Garden Benches 
避雨亭及公園座椅 

3 Nos. 

Landscaped Area For Sitting 
休憩及園林區 

550 m2 (Approx.) 

 
 

工程大綱 
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Design Scheme  
設計方案 

漫步漁村 
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方案 

04 Scheme 

Tuen Mun is one of earliest settlements in Hong Kong, So to relate its historical significance to the park, the chosen theme made references to boats and 
fishery village. Boat inspired shelters can be used to bring back memories of the past. 
 
屯門是本港其中之一個最早居民定居的地方。由於它的歷史意義，所以漁村及漁艇被用作本公園的選定主題。特色的漁艇形象的避雨亭可以勾起屯門居民過
去的記憶。 
 
 

 Meander at Fishery Village 漫步漁村 
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BOAT FEATURE RAIN SHELTER 
特色漁艇形象避雨亭 

ELDERLY FITNESS AREA AND  

RAIN SHELTERS 
長者健體區及避雨亭 
 

方案 

04 Scheme 

CONTEMPORARY SCULPTURAL PLANTER 
現代特色植物盆 

PROPOSED SIGNAGE 

LOCATION 
擬建標誌位置 
  

LAWN AREA 
草地 
 

FITNESS EQUIPMENT 
長者健體設施 
 
ACTIVITY SPACE 
活動區 

EXISTING TREES TO BE MAINTAINED.  
現有樹木 
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Existing Tree (Unaffected) 
現有樹木(不受本工程影響) 

 

方案 

04 Scheme 

Proposed Sitting-Out Area 
建議休憩處範圍 
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OVERALL PERSPECTIVE 
鳥瞰圖(一) 
 

方案 

04 Scheme 
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MAIN ENTRANCE 
正門入口處 
 

方案 

04 Scheme 
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ACTIVITY AREA WITH RAIN SHELTER 
活動區及避雨亭 
 

方案 

04 Scheme 
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ELDERLY FITNESS AREA 
長者健體區 

方案 

04 Scheme 

TYPES OF ELDERLY FITNESS EQUIPMENT WILL BE FURTHER DEVELOPED DURING 
DETAILED DESIGN STAGE 
長者健體設施將於深化設計階段選定 
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OVERALL PERSPECTIVE 2 
鳥瞰圖(二) 
 

方案 

04 Scheme 
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Rough Indicative Cost  
粗略工程預算: HKD 6,500,000 (Approx.) 
 
工程範圍: 

1.長者健體設施 

2.休憩及園林區 

3.避雨亭及公園座椅 

4.其他輔助設施，包括照明、排水及灌溉系統 

5.標誌牌 

 
 
        預計招標日期: 01/2016 
 預計開工日期: 05/2016 
        預計完工日期: 05/2017 
 

粗略工程預算 

05 Rough  

Indicative Cost 

Note : Proposed design is conceptual and will be subjected to further development during the detail design stages. 

註: 此設計為初步慨念, 細節將會在深化設計階段再作探討。 
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Thank you 
謝謝 
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