

二零二四年三月七日
資料文件



文件 TT 7/2024

沙田區議會
交通運輸委員會

路政署工程進度報告

請委員會成員參閱由路政署提交的工程進度報告(附件)。

沙田區議會秘書處
STDC 13/20/45

二零二四年二月

WRF No. 運輸署施工 通知書編號	Description	工程內容概要	Anti-Comm Date 預計開工日期	Anti-Comp Date 預計完工日期	Status / Actual Completion 狀況 / 已完工日期	TD Engineer 運輸署工程師	HyD DE 路政署 區域工程師
WRF Processing Order : Urgent 施工通知書處理次序：優先							
NE/22/0474	Tai Po Road - Ma Liu Shui near Chek Nai Ping - Proposed modification of cautionary crossing	大埔公路馬料水段近赤泥坪 - 擬增設行人過路處	Programme under review 檢視中	Programme under review 檢視中	Under TD review 等候運輸署進一步資料	Mr. YU Chung him 余頌謙先生 (2399 6968)	Mr. WAI Wah Kei 韋華基先生 (2762 4098)
WRF Processing Order : Normal 施工通知書處理次序：正常							
NE/22/0022	Chik Fai Street near Mei Tin Road - Widening of Pedestrian Crossing	積輝街近美田路 - 擬擴闊行人過路處	Completed 已完成	Completed 已完成	02/2024	Mr. LEUNG Ka Tung 梁家棟先生 (2399 2404)	Mr. WAI Wah Kei 韋華基先生 (2762 4098)
NE/22/0600	Sai Sha Road near Hang Tak Street - Proposed addition of MC parking	西沙路近恆德街 - 擬增設電單車泊位	Q3 2024	Q4 2024	Obstructed by DSD Project 受渠務署工程阻礙	Mr. YU Chung him 余頌謙先生 (2399 6968)	Mr. WAI Wah Kei 韋華基先生 (2762 4098)
NE/22/2093	Sai Sha Road near Saddle Ridge Garden - Proposed new bus layby, new crossing on cycle track	西沙路近富寶花園 - 擬增設巴士停車處及單車徑過路位	Q2 2025	Q1 2026	Obstructed by HY/2022/07 (Construction of pedestrian link and lift tower) 受建造升降機工程阻礙	Mr. HO King Wui 何經匯先生 (2399 2408)	Mr. WAI Wah Kei 韋華基先生 (2762 4098)
NE/22/2343	Ma On Shan Bypass near Lee Shing House - Proposed modification work of existing staircase	馬鞍山繞道近利盛樓 - 擬修改現有樓梯	Q4 2024	Q4 2024	Under planning 規劃中	Mr. HO King Wui 何經匯先生 (2399 2408)	Mr. WAI Wah Kei 韋華基先生 (2762 4098)