

Islands District Council

IDC Paper No. 7/2022

Tung Chung New Town Extension – Site Formation and Infrastructure Works – Remaining Works

Objective

This paper serves to brief Members on the latest status of the Tung Chung New Town Extension (TCNTE) project including the proposed construction of noise barriers and resurfacing with low noise road surfacing (LNRS) material at Tung Chung Waterfront Road and Ying Hei Road.

Background

2. We reported on the latest progress of the TCNTE project including the proposed site formation and remaining infrastructure works at the Islands District Council (IsDC) Meeting held on 13 December 2021 and obtained the support of IsDC on the project. We also planned to gazette the proposed site formation, road and sewerage works in phases in this year.

Latest Status of Remaining Phase of Infrastructure Works in Tung Chung East (TCE)

3. We will construct noise barriers and resurface with LNRS material at Tung Chung Waterfront Road and Ying Hei Road to mitigate the traffic noise impact (see **Figure 1**).

Conclusion

4. Members are invited to note the latest status of the remaining phase of infrastructure works in TCE. We plan to gazette the above road works under relevant ordinance in the middle of this year. We will apply funding from the Finance Committee of the Legislative Council in due course to tie in with the implementation programme of TCNTE project. We appeal for the Members' support to timely implement the project as scheduled.

Attachment

Figure 1 – Road Works at Tung Chung Waterfront Road and Ying Hei Road

Civil Engineering and Development Department

February 2022