



路政署署長
到訪南區區議會
2020年7月2日


**Director of Highways
Visit to Southern District Council
on 2 July 2020**



路政署架構

Organisation





路政署架構

Organisation

路政署署長
Director of Highways

職員人數 (Total Employees) – 2,435 名

- 專業人員 (Professional) : 約 640 名
- 技術人員 (Technical Staff) : 約 1210 名
- 一般人員 (General Staff) : 約 585 名


2 Regional Offices
(Urban, New
Territories)



主要道路建造項目

Major Construction Projects in Highways






鐵路建造項目

Railway Construction Projects






路政署在南區的主要工程

Major Projects in Southern District

- 「人人暢道通行」計劃
(Universal Accessibility Programme)
- 行人通道加設上蓋工程
(Provision of Walkway Cover)




「人人暢道通行」計劃

Universal Accessibility Programme

原有計劃－南區最新進展

Original Programme - Latest Progress in Southern District

行人通道編號 Walkway No.	位置 Location	最新進度 Latest Progress
HF94	橫跨黃竹坑道近業勤街 Across Wong Chuk Hang Road near Yip Kan Street	已完工 Completed
HS16	橫跨香港仔海傍道近香港仔舊大街 Across Aberdeen Praya Road near Old Main Street	
HF59	沿香島道於深水灣 Along Island Road at Deep Water Bay	
HS7	橫跨石排灣道近華富邨 Across Shek Pai Wan Road near Wah Fu Estate	
HS13 & HS13A	橫跨鴨脷洲橋道近山明街與新市街 Across Ap Lei Chau Bridge Road near Shan Ming Street and San Shi Street	
HF134	橫跨香港仔海傍道及魚市場道 Across Aberdeen Praya Road and Yue Shi Cheung Road	
H115	橫跨黃竹坑道至香港仔隧道繳費處 Across Wong Chuk Hang Road to Toll Gate of Aberdeen Tunnel	
H116	黃竹坑道近南風道 Wong Chuk Hang Road near Nam Fung Road	預計2023年年底完工 Anticipated to be completed by end-2023




原有計劃－已完成項目

Original Programme – Items completed



HF94 – 橫跨黃竹坑道近業勤街（於2014年4月啟用）
Across Wong Chuk Hang Road near Yip Kan Street (commissioned in April 2014)




原有計劃－已完成項目

Original Programme – Items completed



HS16 – 橫跨香港仔海傍道近香港仔舊大街（於2014年8月啟用）
Across Aberdeen Praya Road near Old Main Street (commissioned in August 2014)




原有計劃－已完成項目

Original Programme – Items completed




HS7 – 橫跨石排灣道近華富邨（於2015年12月啟用）
Across Shek Pai Wan Road near Wah Fu Estate (commissioned in December 2015)



原有計劃－已完成項目 Original Programme – Items completed




**HS13 – 橫跨鴨脷洲橋道近山明街與新市街（於2016年8月啟用）
Across Ap Lei Chau Bridge Road near Shan Ming Street and San Shi Street
(commissioned in August 2016)**



原有計劃－已完成項目 Original Programme – Items completed



**HS13A – 橫跨鴨脷洲橋道近山明街與新市街（於2016年8月啟用）
Across Ap Lei Chau Bridge Road near Shan Ming Street and San Shi Street
(commissioned in August 2016)**




原有計劃－已完成項目

Original Programme – Items completed



HF134 – 橫跨香港仔海傍道及魚市場道的行人天橋（於2019年9月啟用）
Across Aberdeen Praya Road and Yue Shi Cheung Road (commissioned in Sept 2019)




原有計劃－已完成項目

Original Programme – Items completed



H115 – 橫跨黃竹坑道至香港仔隧道繳費處的高架行人道（於2018年11月啟用）
Across Wong Chuk Hang Road to Toll Gate of Aberdeen Tunnel
(commissioned in November 2018)




「人人暢道通行」計劃 Universal Accessibility Programme

擴展計劃 — 南區最新進展

Expanded Programme – Latest Progress in Southern District


行人通道編號 Walkway No.	位置 Location	最新進度 Latest Progress
H186	連接田灣海旁道及田灣山道的 高架行人道 Elevated walkway connecting Tin Wan Praya Road and Tin Wan Hill Road	已完工 Completed
HF104	橫跨香港仔海傍道近南寧街 Across Aberdeen Praya Road near Nam Ning Street	
HF105	橫跨香港仔海傍道近逸港居 Across Aberdeen Praya Road near Ocean Court	



擴展計劃－已完成項目 Expanded Programme – Items completed



H186 – 連接田灣海旁道及田灣山道的高架行人道（於2019年3月啟用）
Elevated walkway connecting Tin Wan
Praya Road and Tin Wan Hill Road (commissioned in March 2019)




擴展計劃－已完成項目

Expanded Programme – Items completed



HF104 – 橫跨香港仔海傍道近南寧街的行人天橋（於2019年10月啟用）
Across Aberdeen Praya Road near Nam Ning Street (commissioned in October 2019)




擴展計劃－已完成項目

Expanded Programme – Items completed




HF105 – 橫跨香港仔海傍道近逸港居的行人天橋（於2019年5月啟用）
Across Aberdeen Praya Road near Ocean Court (commissioned in May 2019)



「人人暢道通行」計劃 Universal Accessibility Programme

第二階段計劃 The Second Phase


行人通道編號 Walkway No.	位置 Location	最新進度 Latest Progress
HKS01	橫跨利東邨道近利東邨東昇樓 Across Lei Tung Estate Road near Tung Sing House, Lei Tung Estate	設計中 Under design
HKS02	橫跨田灣街近田灣商場 Across Tin Wan Street near Tin Wan Shopping Centre	檢討中 Under review



行人通道編號 HKS01

Walkway No. HKS01






行人通道編號 HKS02

Walkway No. HKS02






「人人暢道通行」計劃 Universal Accessibility Programme

特別計劃 Special Scheme

政府在2019年的施政報告中宣布，在「人人暢道通行」計劃下推展一個「特別計劃」，為以下三類屋邨的行人通道加建升降機

In 2019 Policy Address, the Government would launch a “Special Scheme” under the UA Programme for retrofitting lifts at the walkways in the following housing estates.

1. 「租者置其屋計劃」屋邨
“Tenant Purchase Scheme” housing estate
2. 「可租可買計劃」屋邨
“Buy or Rent Option Scheme” housing estate
3. 已拆售物業（包括商場及停車場）的公共租住屋邨
Public Rental Housing with properties (including shopping centre and car park) divested




「人人暢道通行」計劃 Universal Accessibility Programme

特別計劃－已納入初步研究的行人通道名單

Special Scheme – List of walkways being nominated for preliminary study


行人通道編號 Walkway No.	位置 Location
LT03	橫跨利東邨道連接利東商場一期及二期近利東邨東昇樓 Across Lei Tung Estate Road connecting Lei Tung Commercial Centre Phase 1 and 2 near Tung Sing House of Lei Tung Estate
LT04	橫跨利東邨道連接利東商場一期及二期近巴士總站 Across Lei Tung Estate Road connecting Lei Tung Commercial Centre Phase 1 and 2 near Bus Terminus
WK01 (新建議)	橫跨現有道路近華貴社區會堂 Across existing road near Wah Kwai Community Hall



行人通道編號 LT03

Walkway No. LT03





行人通道編號 LT04

Walkway No. LT04




利東商場一期



東昇樓

利東商場二期

LT04




行人通道編號 WK01

Walkway No. WK01








黃竹坑站公共交通交匯處行人路上蓋 Wong Chuk Hang Station Public Transport Interchange Walkway Cover




工程完成相片
Completion Photo



黃竹坑站公共交通交匯處行人路上蓋 Wong Chuk Hang Station Public Transport Interchange Walkway Cover




工程完成相片
Completion Photo



薄扶林道行人通道上蓋 (近沙宣道休憩花園)


Proposed Walkway Cover at Pok Fu Lam Road near Sassoon Road Rest Garden





薄扶林道行人通道上蓋 (近沙宣道休憩花園) Proposed Walkway Cover at Pok Fu Lam Road near Sassoon Road Rest Garden






薄扶林道行人通道上蓋 (近沙宣道休憩花園) Proposed Walkway Cover at Pok Fu Lam Road near Sassoon Road Rest Garden




電腦模擬圖片
Photo Montage



路政署在南區的地區工作

Works in Southern District

- 道路維修及保養
(Repair and Maintenance – Road Resurfacing Works)
- 結構維修及保養
(Repair and Maintenance – Structures)
- 小型道路改善工程
(Minor Road Improvement Works)



維修及保養（行車路面重鋪工程） Repair and Maintenance (Road Resurfacing Works)

已完成項目

Items completed

淺水灣道

Repulse Bay Road



黃竹坑道

Wong Chuk Hang Road





維修及保養（行車路面重鋪工程） Repair and Maintenance (Road Resurfacing Works)

已完成項目

Items completed

大潭道

Tai Tam Road



壽山村道

Shouson Hill Road






維修及保養（結構維修工程）

Repair and maintenance (Structures)

麗海堤岸路 (Seaview Promenade)






黃竹坑道近壽山村道興建行人過路處

Pedestrian Crossing at Wong Chuk Hang Road near Shouson Hill Road




工程前 Before works



黃竹坑道近壽山村道興建行人過路處 Pedestrian Crossing at Wong Chuk Hang Road near Shouson Hill Road




工程後 After works



南風徑興建安全島 Cautionary Crossing at Nam Fung Path




工程前 Before works



南風徑興建安全島 Cautionary Crossing at Nam Fung Path



工程後 After works




域多利道近金粟街興建上車/落車處

Pick up / Drop off points at Victoria Road near Consort Rise




工程前 Before works



域多利道近金粟街興建上車/落車處

Pick up / Drop off points at Victoria Road near Consort Rise






洛陽街擴闊行人路 Footpath Widening at Lok Yeung Street



工程前 Before works




洛陽街擴闊行人路

Footpath Widening at Lok Yeung Street




工程後 After works



鴨脷洲海傍道擴闊道路中央分隔欄 Central Divider Widening Works along Ap Lei Chau Praya Road



工程前 Before works




鴨脷洲海傍道擴闊道路中央分隔欄

Central Divider Widening Works along Ap Lei Chau Praya Road



工程後 After works



多謝
Thank You